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ESTIMATE RUN 08/02/2004

ESTIMATE SUMMARY 12:44:22

CONTID: C14708 ESTIMATE NO: 0001 PROG 2002

PCN: 14708-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36: N & S of Boulder PERCENT TIME:

PROJECT NO: NH 0361-076

US 36: N & S of Boulder

NAME OF ROAD: 036B

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 07/31/2004 DATE TIME STARTED 07/11/2004

14802 W. 44TH AVE. DATE LET 06/10/2004 DATE WORK BEGAN

DATE AWARDED 06/18/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/06/2004 DATE ACCEPTED

GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 07/11/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,780,558.54 PARTICIPATING $ $ 21,580.88

AWARD PROJECT AMT: 2,657,256.14 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -77.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.12

8.0 TIME ALLOW:

ORIG TIME ALLOW:

66 WORK DAYS

WORK DAYS66

0.78%

2,758,977.66

21,580.88

21,580.88

21,503.61

$

$

$

$

21,580.88

0.00

21,580.88

0.00

21,580.88

-77.27

0.00

21,503.61

0.00

AMOUNT DUE 21,503.61 21,503.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 21,503.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14708-BID ESTIMATE RUN 08/02/2004

PROJECT: NH 0361-076 ESTIMATE NO: 0001 12:44:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 16.000 0.000

EACH 0.000 0.00

2.60000 0.000 0.00

202-00090

0010 REMOVAL OF SIDEWALK 5.000 0.000

SY 0.000 0.00

9.00000 0.000 0.00

202-00200

0015 *REMOVAL OF CURB AND GUTTER 152.000 0.000

LF 0.000 0.00

5.30000 0.000 0.00

202-00203

0020 *REMOVAL OF CONCRETE CURB RAMP 44.000 0.000

SY 0.000 0.00

10.50000 0.000 0.00

202-00206

0025 *REMOVAL OF CONCRETE PAVEMENT 80.000 0.000

SY 0.000 0.00

28.40000 0.000 0.00

202-00210

0030 *REMOVAL OF ASPHALT MAT (PLANING) 201,748.000 0.000

SY 0.000 0.00

1.10000 0.000 0.00

202-00240

0035 *REMOVAL OF PAVEMENT MARKING 600.000 0.000

SF 0.000 0.00

1.30000 0.000 0.00

202-00250

0040 *REMOVAL OF GROUND SIGN 1.000 0.000

EACH 0.000 0.00

10.50000 0.000 0.00

202-00810

0045 *REMOVAL OF SIGN PANEL 2.000 0.000

EACH 0.000 0.00

5.30000 0.000 0.00

202-00821

0050 *REMOVAL OF TRAFFIC SIGNAL FACE 16.000 0.000

EACH 0.000 0.00

68.40000 0.000 0.00

202-00830

0055 *REMOVAL OF GUARDRAIL TYPE 3 585.000 0.000

LF 0.000 0.00

3.10000 0.000 0.00

202-01130
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PCN: 14708-BID ESTIMATE RUN 08/02/2004

PROJECT: NH 0361-076 ESTIMATE NO: 0001 12:44:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF END ANCHORAGE 8.000 0.000

EACH 0.000 0.00

161.30000 0.000 0.00

202-01300

0065 CLEAN CULVERT 10.000 0.000

EACH 0.000 0.00

357.40000 0.000 0.00

202-04002

0070 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 210.000 0.000

CY 0.000 0.00

29.30000 0.000 0.00

203-00060

0075 BLADING 20.000 0.000

HOUR 0.000 0.00

108.40000 0.000 0.00

203-01500

0080 SILT FENCE 100.000 0.000

LF 0.000 0.00

1.80000 0.000 0.00

208-00020

0085 *CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

368.40000 0.000 0.00

208-00045

0090 *RESET MAILBOX STRUCTURE (TYPE 1) 3.000 0.000

EACH 0.000 0.00

78.90000 0.000 0.00

210-00011

0095 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000 0.000

EACH 0.000 0.00

205.20000 0.000 0.00

210-00013

0100 *RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

104.20000 0.000 0.00

210-00810

0105 *RESET PEDESTRIAN PUSH BUTTON 6.000 0.000

EACH 0.000 0.00

57.90000 0.000 0.00

210-00860

0110 *RESET GUARDRAIL TYPE 3 500.000 0.000

LF 0.000 0.00

17.00000 0.000 0.00

210-01130
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PCN: 14708-BID ESTIMATE RUN 08/02/2004

PROJECT: NH 0361-076 ESTIMATE NO: 0001 12:44:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (NATIVE) 0.400 0.000

ACRE 0.000 0.00

763.90000 0.000 0.00

212-00006

0120 *SOIL PREPARATION (SPECIAL) 0.400 0.000

ACRE 0.000 0.00

3,210.20000 0.000 0.00

212-00047

0125 *MULCHING (WEED FREE HAY) 0.400 0.000

ACRE 0.000 0.00

842.00000 0.000 0.00

213-00002

0130 *MULCH TACKIFIER 60.000 0.000

LB 0.000 0.00

3.40000 0.000 0.00

213-00061

0135 *SOIL RETENTION BLANKET (STRAW/COCONUT) 85.000 0.000

SY 0.000 0.00

1.40000 0.000 0.00

216-00041

0140 AGGREGATE BASE COURSE (CLASS 6) 1,513.000 0.000

CY 0.000 0.00

20.40000 0.000 0.00

304-06007

0145 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 78.000 0.000

TON 0.000 0.00

93.40000 0.000 0.00

403-00720

0150 STONE MASTIC ASPHALT 20,674.000 0.000

TON 0.000 0.00

46.20000 0.000 0.00

403-09110

0155 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 4,733.000 0.000

TON 0.000 0.00

35.50000 0.000 0.00

403-33821

0160 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 20,248.000 0.000

TON 0.000 0.00

39.40000 0.000 0.00

403-33851

0165 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 26,700.000 0.000

LF 0.000 0.00

1.70000 0.000 0.00

412-14000
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PCN: 14708-BID ESTIMATE RUN 08/02/2004

PROJECT: NH 0361-076 ESTIMATE NO: 0001 12:44:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 500.000 0.000

LF 0.000 0.00

3.60000 0.000 0.00

412-15000

0175 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 582.000 0.000

LF 0.000 0.00

18.00000 0.000 0.00

606-00301

0180 *END ANCHORAGE TYPE 3D 3.000 0.000

EACH 0.000 0.00

534.00000 0.000 0.00

606-01340

0185 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,021.10000 0.000 0.00

606-01370

0190 *TRANSITION TYPE 3H 2.000 0.000

EACH 0.000 0.00

605.70000 0.000 0.00

606-01380

0195 *TRANSITION TYPE 3L 4.000 0.000

EACH 0.000 0.00

663.00000 0.000 0.00

606-01395

0200 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 0.000 0.00

1,793.70000 0.000 0.00

606-02003

0205 *END ANCHORAGE (FLARED) 5.000 0.000

EACH 0.000 0.00

1,347.70000 0.000 0.00

606-02005

0210 *FENCE (PLASTIC) 300.000 0.000

LF 0.000 0.00

3.40000 0.000 0.00

607-11525

0215 *CONCRETE SIDEWALK 117.000 0.000

SY 0.000 0.00

36.80000 0.000 0.00

608-00000

0220 *CONCRETE CURB RAMP 57.000 0.000

SY 0.000 0.00

63.20000 0.000 0.00

608-00010
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PCN: 14708-BID ESTIMATE RUN 08/02/2004

PROJECT: NH 0361-076 ESTIMATE NO: 0001 12:44:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRUNCATED DOMES 148.000 0.000

SF 0.000 0.00

9.50000 0.000 0.00

608-00015

0230 *CURB AND GUTTER TYPE 2 (SECTION I-B) 154.000 0.000

LF 0.000 0.00

22.10000 0.000 0.00

609-21010

0235 *GUTTER (SPECIAL) 70.000 0.000

LF 0.000 0.00

12.60000 0.000 0.00

609-23000

0240 *CURB (SPECIAL) 129.000 0.000

LF 0.000 0.00

21.10000 0.000 0.00

609-71000

0245 *MEDIAN COVER MATERIAL (CONCRETE) 309.000 0.000

SF 0.000 0.00

4.20000 0.000 0.00

610-00030

0250 *DELINEATOR (TYPE I) 18.000 0.000

EACH 0.000 0.00

9.50000 0.000 0.00

612-00001

0255 *DELINEATOR (TYPE II) 15.000 0.000

EACH 0.000 0.00

10.50000 0.000 0.00

612-00002

0260 *DELINEATOR (TYPE III) 6.000 0.000

EACH 0.000 0.00

11.60000 0.000 0.00

612-00003

0265 *SIGN PANEL (CLASS I) 23.000 0.000

SF 0.000 0.00

9.50000 0.000 0.00

614-00011

0270 *SIGN PANEL (CLASS II) 44.000 0.000

SF 0.000 0.00

13.70000 0.000 0.00

614-00012

0275 *STEEL SIGN POST (2 INCH ROUND) 12.000 0.000

LF 0.000 0.00

9.70000 0.000 0.00

614-01502
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PCN: 14708-BID ESTIMATE RUN 08/02/2004

PROJECT: NH 0361-076 ESTIMATE NO: 0001 12:44:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 48.000 0.000

LF 0.000 0.00

22.10000 0.000 0.00

614-01582

0285 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 0.000

EACH 0.000 0.00

689.40000 0.000 0.00

614-70336

0290 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000

EACH 0.000 0.00

1,032.50000 0.000 0.00

614-70560

0295 *LOOP DETECTOR WIRE 1,160.000 0.000

LF 0.000 0.00

2.30000 0.000 0.00

614-72875

0300 IMPACT ATTENUATOR 2.000 0.000

EACH 2.000 5,151.20

2,575.60000 2.000 5,151.20

614-85001

0305 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 0.000

EACH 0.000 0.00

5,682.70000 0.000 0.00

614-85005

0310 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.400 4,100.68

10,251.70000 0.400 4,100.68

625-00000

0315 *MOBILIZATION 1.000 0.000

L S 0.000 0.00

51,578.70000 0.000 0.00

626-00000

0320 *EPOXY PAVEMENT MARKING 504.000 0.000

GAL 0.000 0.00

84.20000 0.000 0.00

627-00005

0325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 550.000 0.000

SF 0.000 0.00

9.60000 0.000 0.00

627-03000

0330 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

644.000 0.000

SF 0.000 0.00

14.70000 0.000 0.00

627-30405
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PCN: 14708-BID ESTIMATE RUN 08/02/2004

PROJECT: NH 0361-076 ESTIMATE NO: 0001 12:44:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,138.000 0.000

SF 0.000 0.00

9.50000 0.000 0.00

627-30410

0340 *FLAGGING 700.000 0.000

HOUR 0.000 0.00

22.10000 0.000 0.00

630-00000

0345 *TRAFFIC CONTROL INSPECTION 30.000 0.000

DAY 5.000 210.50

42.10000 5.000 210.50

630-00007

0350 *TRAFFIC CONTROL MANAGEMENT 66.000 0.000

DAY 2.000 789.40

394.70000 2.000 789.40

630-00012

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 0.000

EACH 0.000 0.00

31.60000 0.000 0.00

630-80341

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 0.000

EACH 20.500 1,295.60

63.20000 20.500 1,295.60

630-80342

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 2.000 189.40

94.70000 2.000 189.40

630-80343

0370 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 0.000 0.00

1,842.00000 0.000 0.00

630-80355

0375 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 1.000 421.00

421.00000 1.000 421.00

630-80358

0380 *DRUM CHANNELIZING DEVICE 20.000 0.000

EACH 10.000 211.00

21.10000 10.000 211.00

630-80360

0385 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 0.000

EACH 0.000 0.00

26.30000 0.000 0.00

630-80363
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PCN: 14708-BID ESTIMATE RUN 08/02/2004

PROJECT: NH 0361-076 ESTIMATE NO: 0001 12:44:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *CONCRETE BARRIER (TEMPORARY) 900.000 0.000

LF 450.000 7,110.00

15.80000 450.000 7,110.00

630-80370

0395 *TRAFFIC CONE 300.000 0.000

EACH 50.000 580.00

11.60000 50.000 580.00

630-80380

0400 F/A MINOR CONTRACT REVISIONS 80,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0405 F/A ASPHALT PAVEMENT INCENTIVE 19,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0410 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0415 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0420 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0425 F/A INSTALL INSTALL WEATHER PUCK 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70110

0430 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $20,058.78 20,058.78CURRENT AMT 2,659,202.34 $$

CAT NO0300 E-15-AC 

0435 *REMOVAL OF BRIDGE RAILING 94.000 0.000

LF 0.000 0.00

12.60000 0.000 0.00

202-00425
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PCN: 14708-BID ESTIMATE RUN 08/02/2004

PROJECT: NH 0361-076 ESTIMATE NO: 0001 12:44:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 E-15-AC 

0440 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

L S 0.000 0.00

6,315.20000 0.000 0.00

202-00495

0445 *CONCRETE CLASS D (BRIDGE) 22.000 0.000

CY 0.000 0.00

894.70000 0.000 0.00

601-03040

0450 *REINFORCING STEEL (EPOXY COATED) 7,975.000 0.000

LB 0.000 0.00

1.10000 0.000 0.00

602-00020

0455 *BRIDGE RAIL TYPE 10M (SPECIAL) 90.000 0.000

LF 0.000 0.00

73.90000 0.000 0.00

606-11032

CAT 0300 $0.00 0.00CURRENT AMT 42,606.50 $$

CAT NO0301 E-16-FD 

0460 *REMOVAL OF EXPANSION DEVICE 178.830 0.000

LF 0.000 0.00

57.90000 0.000 0.00

202-00504

0465 *BRIDGE EXPANSION DEVICE (0-2 INCH) 178.830 0.000

LF 0.000 0.00

105.30000 0.000 0.00

518-01002

CAT 0301 $0.00 0.00CURRENT AMT 29,185.06 $$

CAT NO0302 D-15-B 

0470 *REMOVAL OF EXPANSION DEVICE 62.170 0.000

LF 0.000 0.00

57.90000 0.000 0.00

202-00504

0475 *BRIDGE EXPANSION DEVICE (0-2 INCH) 62.170 0.000

LF 0.000 0.00

105.30000 0.000 0.00

518-01002

CAT 0302 $0.00 0.00CURRENT AMT 10,146.14 $$

CAT NO0303 E-16-FB 

0480 *REMOVAL OF GUARDRAIL TYPE 3 493.000 0.000

LF 491.000 1,522.10

3.10000 491.000 1,522.10

202-01130



CONTID: C14708 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 14708-BID ESTIMATE RUN 08/02/2004

PROJECT: NH 0361-076 ESTIMATE NO: 0001 12:44:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 E-16-FB 

0485 *REMOVAL OF END ANCHORAGE 3.000 0.000

EACH 0.000 0.00

161.30000 0.000 0.00

202-01300

0490 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 25.000 0.000

LF 0.000 0.00

18.00000 0.000 0.00

606-00301

0495 *GUARDRAIL TYPE 7 (SPECIAL) 244.000 0.000

LF 0.000 0.00

102.30000 0.000 0.00

606-00705

0500 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

534.00000 0.000 0.00

606-01340

0505 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,021.10000 0.000 0.00

606-01370

0510 *TRANSITION TYPE 3H 2.000 0.000

EACH 0.000 0.00

605.70000 0.000 0.00

606-01380

0515 *END ANCHORAGE (FLARED) 2.000 0.000

EACH 0.000 0.00

1,347.70000 0.000 0.00

606-02005

CAT 0303 $1,522.10 1,522.10CURRENT AMT 34,440.40 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.000 0.00

4,182.50000 0.000 0.00

620-00012

0525 SANITARY FACILITY 2.000 0.000

EACH 0.000 0.00

397.80000 0.000 0.00

620-00020

CAT 0400 $0.00 0.00CURRENT AMT 4,978.10 $$

PROJECT TOTAL 21,580.88 $ 21,580.88CURRENT AMT 2,780,558.54 $$


